Message

@erllc.com]

i
: Nonresponsive based on revised scope

From: i

Sent: 5/22/2020 12:26:22 PM

To: -Wagner. Christine_[Wagner.Christine@epa.gov]
cc: ' :
Subject:

Good morming. | s still working on the 5/8, 1900 making adjustments, should get a
araft today.

We are still walling on CERCLA checks before we can award the drum and ote bid {o
ACY. We will star! preparing the profiles for your revisw and signalure as soon as the
CERCLA checks are completed.

My thoughis on craw size to do this T&D would be RM, Operatlor and 2-techs. Qullined
below is a plan/schedule for T&D sile work, This all would need 1o be coordinated with
ACY once we receive the wasls approvals,

Monday-Mobe

Tuesday-Repackage (asrosols and LP malerial)

Wadnesday- Ship wasle

Thursday-Demobe

Estimated costs for 4 days ravel & on site work is approximatsly $10,700.00 This
mcludes labor, equipment (3-pick ups & sKid sleer), lodging and per diem, & expenses
for fusl, lolis ete., PPE is onsite. This estimale was for 8 hour days.

i may be best {0 wall until vou remobe the site {o plan this work and save some §.
Whatever you would like to do s OK with ERL

Fiease lel us know if you have any questions,

Thank you,

i Nonresponsive based on revised scope

Shitedy Shaory
riathalie
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Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the
individual or entity named above. If the reader of this e-mail is not the intended recipient or the employee or
agent responsible for delivering it to the intended recipient, any dissemination, publication or copying of this e-
mail is strictly prohibited. Although this email has been scanned for malware, the sender does not accept any
responsibility for any loss, disruption or damage to your data or computer system that may occur while using
data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately
notify by return e-mail. Thank you.
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